

PROPOSAL: CLIENT PORTAL PILOT

Prepared by Acme Studio (fictional) for Harbor Books (fictional)

Summary

We propose a six-week pilot of the refreshed client portal for your editorial team. Your editors review drafts, approve covers and download print files in one place, with expiring share links for freelancers and printers.

Scope

- Set up three projects from your current catalogue.
- Train up to eight editors (two sessions).
- Weekly check-ins and a final report with measured review times.

Timeline

Week 1: set-up and training. Weeks 2-5: live use. Week 6: report and decision.

Investment

Pilot fee: 6,800 EUR, credited against the first year if you continue.

Contact

Marcus Olsen, design lead: marcus@acme.example

Milestone 1: approval task 188 due week 1
Milestone 2: review task 426 due week 2
Milestone 3: download task 642 due week 3
Milestone 4: download task 650 due week 4
Milestone 5: review task 945 due week 5
Milestone 6: report task 726 due week 6
Milestone 7: approval task 166 due week 1
Milestone 8: report task 997 due week 2
Milestone 9: review task 163 due week 3
Milestone 10: approval task 647 due week 4
Milestone 11: download task 341 due week 5
Milestone 12: download task 480 due week 6
Milestone 13: report task 318 due week 1
Milestone 14: report task 879 due week 2
Milestone 15: report task 742 due week 3
Milestone 16: review task 427 due week 4
Milestone 17: review task 687 due week 5
Milestone 18: report task 278 due week 6
Milestone 19: approval task 802 due week 1
Milestone 20: download task 379 due week 2
Milestone 21: report task 208 due week 3
Milestone 22: report task 561 due week 4
Milestone 23: approval task 402 due week 5
Milestone 24: report task 273 due week 6
Milestone 25: download task 395 due week 1
Milestone 26: review task 483 due week 2
Milestone 27: download task 163 due week 3
Milestone 28: download task 918 due week 4
Milestone 29: report task 572 due week 5
Milestone 30: report task 711 due week 6
Milestone 31: download task 964 due week 1
Milestone 32: report task 542 due week 2
Milestone 33: approval task 102 due week 3
Milestone 34: training task 707 due week 4
Milestone 35: report task 148 due week 5
Milestone 36: approval task 575 due week 6